

FINAL CUTOVER SCHEDULE

County	# of Days	Dates	
Kane	2	8/19/2024	8/20/2024
Monitoring Kane Co.	1	8/21/2024	8/21/2024
Garfield	2	8/22/2024	8/23/2024
Sevier	2	8/26/2024	8/27/2024
Piute	2	8/28/2024	8/29/2024
Wayne	2	8/28/2024	8/29/2024
Punchlist	1	8/30/2024	8/30/2024
Punchlist	1	9/3/2024	9/3/2024
San Juan	2	9/4/2024	9/5/2024
Carbon	2	9/4/2024	9/5/2024
Emery	1	9/6/2024	9/6/2024
Grand	2	9/9/2024	9/10/2024
Washington	4	9/11/2023	9/16/2024
County	# of Days	Dates	
Iron	2	9/16/2024	9/17/2024
Beaver	2	9/18/2024	9/19/2024
Millard	1	9/20/2024	9/20/2024
Sanpete	2	9/23/2024	9/24/2024
Daggett	2	9/25/2024	9/26/2024
Punchlist	1	9/27/2024	9/27/2024
Uintah	2	9/30/2024	10/1/2024
Duchesne	2	10/2/2024	10/3/2024
Summit	2	10/4/2024	10/7/2024
Wasatch	2	10/8/2024	10/9/2024
Box Elder	2	10/10/2024	10/11/2024
Tooele	3	10/14/2024	10/16/2024
Cache	2	10/17/2024	10/18/2024
Rich	2	10/21/2024	10/22/2024
Weber	3	10/23/2024	10/25/2024
Morgan	1	10/25/2024	10/25/2024
Davis	4	10/28/2024	10/31/2024
Punchlist	1	11/1/2024	11/1/2024
Juab	2	11/4/2024	11/5/2024
Utah	4	11/6/2024	11/11/2024
Salt Lake	9	11/12/2024	11/22/2024