

P25 Cutover + Integration Schedule



COUNTY	Radio Resource Integration	Soft Cutover Start	Soft Cutover End	Final Cutover Start	Final Cutover End
Kane	1/29/2024	2/12/2024	2/13/2024	8/1/2024	8/2/2024
Garfield	1/29/2024	2/15/2024	2/16/2024	8/8/2024	8/9/2024
Washington (St. George)	1/29/2024	3/7/2024	3/11/2024	9/3/2024	9/5/2024
Sevier (Richfield)	2/12/2024	2/20/2024	2/21/2024	8/12/2024	8/13/2024
Piute (Richfield)	2/12/2024	2/22/2024	2/22/2024	8/14/2024	8/15/2024
Wayne (Richfield)	2/12/2024	2/23/2024	2/23/2024	8/19/2024	8/20/2024
San Juan (Price)	2/5/2024	2/26/2024	2/27/2024	8/21/2024	8/22/2024
Grand	2/5/2024	2/28/2024	2/29/2024	8/29/2024	8/30/2024
Emery	2/5/2024	3/1/2024	3/1/2024	8/28/2024	8/28/2024
Carbon (Price)	2/5/2024	3/4/2024	3/5/2024	8/26/2024	8/27/2024
Iron (Cedar)	2/12/2024	3/12/2024	3/13/2024	9/9/2024	9/10/2024
Beaver	2/12/2024	3/14/2024	3/15/2024	9/11/2024	9/12/2024
Millard	2/19/2024	3/18/2024	3/18/2024	9/13/2024	9/13/2024
Sanpete	2/19/2024	3/19/2024	3/20/2024	9/16/2024	9/17/2024
Duchesne (Vernal)	2/19/2024	3/21/2024	3/22/2024	9/23/2024	9/24/2024
Uintah (Vernal)	2/19/2024	3/25/2024	3/26/2024	9/18/2024	9/19/2024
Daggett (Vernal)	2/19/2024	3/27/2024	3/28/2024	9/25/2024	9/26/2024
Summit	2/26/2024	4/1/2024	4/3/2024	9/27/2024	9/30/2024
Wasatch	2/26/2024	4/3/2024	4/5/2024	10/1/2024	10/3/2024
Tooele	2/26/2024	4/8/2024	4/10/2024	10/7/2024	10/9/2024
Juab (CU911)	3/4/2024	4/11/2024	4/12/2024	10/10/2024	10/11/2024
Utah (CU911, Provo, Springville)	3/4/2024	4/15/2024	4/18/2024	10/14/2024	10/16/2024
Box Elder	3/11/2024	4/22/2024	4/23/2024	10/17/2024	10/18/2024
Cache (Logan PD)	3/11/2024	4/24/2024	4/25/2024	10/21/2024	10/22/2024
Rich	3/11/2024	4/26/2024	4/26/2024	10/23/2024	10/24/2024
Weber/Morgan (Weber 911)	3/18/2024	4/29/2024	5/2/2024	10/25/2024	10/29/2024
Davis (Bountiful, Davis, Layton)	3/18/2024	5/3/2024	5/7/2024	10/30/2024	11/1/2024
Salt Lake (SLC911, VECC)	3/25/2024	5/8/2024	5/14/2024	11/4/2024	11/8/2024